



Co-funded by the
Erasmus+ Programme
of the European Union



ERASMUS+ PRINTeL Project

No 585760-EPP-1-2017-1-AM-EPPKA2-CBHE-JP

Change in Classroom: Promoting Innovative Teaching & Learning to Enhance Student
Learning Experience in Eastern Partnership Countries

INNOVATIVE TEACHING & LEARNING IN HEIs

Coordination Meeting
Yerevan State University
17 May, 2019

Armen Budaghyan
Project coordinator, YSU



Detailed Activity Plan for 2019

WP/Activity Ref. N°	ERASMUS+ 585760 PRINTeL Project Activities	2019								Carried out by:
		Months								
		M	J	J	A	S	O	N	D	
WP.2 (DEV)	Capacity building of teaching staff									
2.3	Adoption of the TT courses at TSDCs	/X	X	X	X	X	X	X	X	9 PC HEIs
2.4	Piloting innovative T&L methods in PC HEIs curricula		X	X		X	X	X	X	9 PC HEIs
WP.3 (DEV)	Creating Virtual Academy of T&L (VATL)									
3.4	Development of procedures & guidelines for publishing OER content		X	X	X					YSU & BSU
3.5	Training of TSDC's trainers on preparation of OER materials in KU Leuven		X	X	X	X	/O			KU Leuven
3.6	Operationalization of the VATL (5 EU TOT + 96 PC TT courses posted on VATL)					X	X	X	X	5 EU & 9 PC HEIs
WP.4 (DEV)	Raising Awareness on Innovative T&L									
4.4	Adoption of incentive policies & award programs for innovative T&L at PC HEIs		X	X	X	X	X	X	X	PC HEIs & U.PORTO
WP.6 (DISS)	Dissemination & Exploitation									
6.2	Publication & dissemination of the Newsletters # 2 & 3 and 5 T&L Brochures		N2	N3	-	-	-	5L		ISU, NPUA, 5EU+PC HEIs
6.3	Organization of project dissemination activities		-	-	-	-	M	P		9 PC HEIs
6.5	Organization of interim dissemination conference & coordination meeting in ISU						X	O/		ISU



Detailed Activity Plan for 2019

WP.2. Capacity building of teaching staff

Ref No	Activity	Deliverable	Deadline
2.3	Adoption of the TT courses at TSDCs by 9 PC HEIs	Regular TT courses at TSDCs	May-Dec 2019
2.3.1	Recruitment of trainers from amongst 5 TOT course participants (at least per 1 for each TOT course) by TSDC staff		20 May-10 June
2.3.2	Fine-tuning of the teacher training (TT) courses by the selected trainers for adoption and regular usage at TSDC		15 Jun-31 Aug
2.3.3	Approval of the newly designed TT courses and trainers by university administration		05-15 Sep
2.3.4	Preparation of timetables of the regular TT courses to be delivered at TSDC by TSDC staff		20-30 Sep
2.3.3	Organization of enrolment of teachers in the TT courses, issue of the participants/attendance lists by TSDC staff		05-15 Oct
2.3.5	Conducting the TT trainings and post-training feedback surveys, production of the follow up reports		20 Oct –20 Dec



Detailed Activity Plan for 2019

WP.2. Capacity building of teaching staff

Ref No	Activity	Deliverable	Deadline
2.4	Piloting innovative T&L methods in PC HEIs curricula by PC HEIs	Adopted innovative T&L practices	Sep–Dec 2019
2.4.1	Revision of the course teaching, learning and assessment activities by all TT trainers and trained teachers (min 1/3) in their respective subject areas to introduce the innovative and technology-enhanced T&L methods/concepts learned		01 Jun-30 Jul
2.4.2	Delivery of the revised courses in regular classes with students by the abovementioned teaching staff		01 Sep-15 Dec
2.4.3	Conducting feedback evaluation surveys by teachers and producing reports		15-25 Dec
2.4.4	Providing the list of the teachers and subject courses delivered by the local coordinators		15-25 Dec



Detailed Activity Plan for 2019

WP.3 Creating Virtual Academy of T&L (VATL)

Ref No	Activity	Deliverable	Deadline
3.4	Development of procedures & guidelines for publishing OER content by YSU and BSU	The VATL Manual	Jun-Jul 2019
3.4.1	Development of the VATL Manual by WG-4 defining and presenting procedures & guidelines for VATL users. It will be a step by step E-guide for producing online teaching/learning recourses (including with audio-video content) by teachers.		01 Jun-31 Jul
3.4.2	Dissemination of the e-copies of the VATL Manual among PC HEIs teaching staff		05 Aug-05 Sep



Detailed Activity Plan for 2019

WP.3 Creating Virtual Academy of T&L (VATL)

Ref No	Activity	Deliverable	Deadline
3.5	Training of TSDC's trainers on preparation of OER materials by KU Leuven	Trained trainers on OERs	Jul-Oct 2019
3.5.1	Selection of candidates from amongst TSDC trainers by PC HEIs to participates in the trainings (4-3-2 scheme = 28)		01 Jun-30 Jun
3.5.2	Preparation of the training materials by KU Leuven's qualified OER trainers		01 Jul-20 Sep
3.5.3	Conducting a 2-day training & 1-day workshop for TSDCs trainers by KU Leuven on production of OERs. Workshop participants will develop the OERs meeting the defined standards		15-17 Oct
3.5.4	Feedback survey of the participants and production of the evaluation report		18-31 Oct



Detailed Activity Plan for 2019

WP.3 Creating Virtual Academy of T&L (VATL)

Ref No	Activity	Deliverable	Deadline
3.6	Operationalization of the VATL by EU and PC partners	Operating virtual T&L platform	Jun-Dec 2019
3.6.1	Appointment of general and institutional VATL administrators from all PC HEIs		01-15 Sep
3.6.2	Production & publication of course materials for the VATL repository by EU and PC partners in their subject areas: <ul style="list-style-type: none"> • 5 EU partners to prepare per 1 TOT course for installation in the VATL portal • 96 TT course trainers from 9 PC partners to prepare per 1 TT course for installation in the VATL portal 		15 Sep-25 Dec



Detailed Activity Plan for 2019

WP.4. Raising Awareness on Innovative T&L

Ref No	Activity	Deliverable	Deadline
4.4	Adoption of incentive policies and award programs for innovative T&L at PC HEIs	Institutional regulations	Jun-Dec 2019
4.4.1	Development of general guidelines, criteria and procedures for fostering and appraisal of innovative T&L at HEIs by U.PORTO		01 Jun-30 Sep
4.4.2	Accommodation of the developed criteria and procedures by the PC HEIs for internal adoption		01-31 Oct
4.4.3	Establishment of institutional annual award program/scheme for the excellence in T&L by the PC HEIs to recognize and stimulate staff engagement in innovative teaching practices		01-30 Nov
4.4.4	Inclusion of the criteria in institutional policies for teaching staff job promotion to encourage engagement in innovative and technology-enhanced T&L practices		01-25 Dec



Detailed Activity Plan for 2019

WP.6. Dissemination & Exploitation

Ref No	Activity	Deliverable	Deadline
6.2	Publication and dissemination of the project E-newsletters # 2 & 3 by PC partners	2 published e-newsletters	Jun–Jul 2019
6.2.1	Issuing 2 electronic newsletters on the project news, events, achievements and success stories by PC HEIs : <ul style="list-style-type: none"> • E-newsletter N2: On 5 TOT trainings in EU HEIs and 96 trained trainers to be issued by ISU (deadline: 15 Jul) • E-newsletter N3: On 96 in-house TT trainings and trained 1,750 teachers by NPUA (deadline: 31 Jul) 		01 Jun-31 Jul



Detailed Activity Plan for 2019

WP.6. Dissemination & Exploitation

Ref No	Activity	Deliverable	Deadline
6.2	Publication and dissemination of 5 brochures on innovating T&L by EU partners with involvement of PC HEIs	5 published brochures	Jun-Nov 2019
6.2.2	Preparation and publication of 5 brochures on innovative and technology-enhanced T&L methods and pedagogical approaches by EU partners by involving representatives per PC HEIs : <ul style="list-style-type: none"> • Active Learning with special focus on Technology Enhanced Collaborative Learning by KU Leuven • Active learning & ICT-enhanced teaching: M-learning & gamification by UB • Video as a Learning tool for teachers & students: Video Lecturing & promoting Interaction in the Classroom by U.PORTO • Active Learning in the Flipped Classroom by LiU • Hybrid/Blended Teaching & Learning by FHJ 		01 Jun-30 Nov



Detailed Activity Plan for 2019

WP.6. Dissemination & Exploitation

Ref No	Activity	Deliverable	Deadline
6.3	Organization of project dissemination activities by PC HEIs	Informed public	Oct-Nov 2019
6.3.1	Organization of 1 internal dissemination meeting with participation of teachers and students by PC HEIs		by 31 Oct
6.3.2	Publication at least 1 article about PRINTeL in local and/or regional press by PC HEIs		by 30 Nov



Detailed Activity Plan for 2019

WP.6. Dissemination & Exploitation

Ref No	Activity	Deliverable	Deadline
6.5	Organization of interim dissemination conference and coordination meeting in ISU	Informed public	Oct-Nov 2019
6.5.1	Preparation for the conference and coordination meeting by ISU		01 Oct-10 Nov
6.5.2	Organization of a 1.5-day conference by ISU to bring local staff and students into a common discussion platform, present the results, lessons learned and raise awareness and interest towards the project		13-14 Nov
6.5.3	Conducting a feedback survey of participants and production of the evaluation report		15-30 Nov



Co-funded by the
Erasmus+ Programme
of the European Union



Thank you for your attention !



- Email: printel@ysu.am
- Website: www.printel.am