



Co-funded by the
Erasmus+ Programme
of the European Union



ERASMUS+ PRINTeL Project

No 585760-EPP-1-2017-1-AM-EPPKA2-CBHE-JP

Change in Classroom: Promoting Innovative Teaching & Learning to Enhance Student
Learning Experience in Eastern Partnership Countries

ACTIVE AND TECHNOLOGY-ENHANCED T&L: CHALLENGES & PERSPECTIVES

Dissemination Conference and Coordination Meeting
Ilia State University
Tbilisi, 13-14 November 2019

Armen Budaghyan
Project coordinator, YSU



Detailed Activity Plan: end of 2019-beginning of 2020

WP/Activity N°	ERASMUS+ 585760 PRINTeL Project Activities	2020								Carried out by
		25	26	27	28	29	30	31	32	
WP.1 (PRP)	Strengthening TSDCs in PC HEIs	N	D	J	F	M	A	M	J	
1.6	Establishment of electronic T&L infrastructure	X	X	X	X					9 PC HEIs
WP.2 (DEV)	Capacity building of teaching staff	N	D	J	F	M	A	M	J	
2.3	Adoption of the TT courses at TSDCs	X	X							9 PC HEIs
2.4	Piloting innovative T&L methods in PC HEIs curricula	X	X							9 PC HEIs
2.5	Evaluation of students' feedback & follow-up			X	X					9 PC HEIs
WP.3 (DEV)	Creating Virtual Academy of T&L (VATL)	N	D	J	F	M	A	M	J	
3.3	Acquisition of software, hardware & studios for VATL support at PC HEIs	X	X	X	X					9 PC HEIs
3.6	Operationalization of the VATL (5 EU TOT + 96 PC TT courses on Portal)		X	X	X	X				5 EU & 9 PC HEIs
WP.4 (DEV)	Raising Awareness on Innovative T&L	N	D	J	F	M	A	M	J	
4.4	Adoption of incentive policies & award programs for innovative T&L at PC HEIs	X	X	X	X					9 PC HEIs
WP.6 (DISS)	Dissemination & Exploitation	N	D	J	F	M	A	M	J	
6.2	Publication of Newsletter #4, 5T&L Brochures and the Teacher's Handbook			N4	5B		N5		TH	5 EU & 9 PC HEIs
6.3	Organization of internal dissemination meeting and article in newspaper	M	A							9 PC HEIs
6.4	Organisation of information seminar/workshop and 4th Coordination meeting in BSU					/X				BSU



Detailed Activity Plan: end of 2019-beginning of 2020

WP.1. Strengthening TSDCs in PC HEIs

Ref No	Activity	Deliverable	Deadline
1.6	Establishment of electronic T&L infrastructure by 9 PC HEIs	18 Active Learning Classrooms (ALC) for Teacher Trainings	Nov 2019 - Feb 2020
1.6.1	Installation of the purchased equipment in TSDCs by PC HEIs		01 Dec-31 Jan
1.6.2	Operationalization of the ALCs by TSDCs		by 28 Feb



Detailed Activity Plan: end of 2019-beginning of 2020

WP.2. Capacity building of teaching staff

Ref No	Activity	Deliverable	Deadline
2.3	Adoption of the TT courses at TSDCs by 9 PC HEIs	Regular TT courses at TSDCs	Oct-Dec 2019
2.3.3	Organization of enrolment of teachers in the TT courses, issue of the participants/attendance lists by TSDC staff		05-15 Oct
2.3.5	Conducting the TT trainings and post-training feedback surveys, production of the follow up reports		20 Oct –20 Dec



Detailed Activity Plan: end of 2019-beginning of 2020

WP.2. Capacity building of teaching staff

Ref No	Activity	Deliverable	Deadline
2.4	Piloting innovative T&L methods in PC HEIs curricula by PC HEIs	Adopted innovative T&L practices	Sep–Dec 2019
2.4.2	Delivery of the revised courses in regular classes with students by the abovementioned teaching staff		01 Sep-15 Dec
2.4.3	Conducting feedback evaluation surveys by teachers and producing reports		15-25 Dec
2.4.4	Providing the list of the teachers and subject courses delivered by the local coordinators		15-25 Dec



Detailed Activity Plan: end of 2019-beginning of 2020

WP.2. Capacity building of teaching staff

Ref No	Activity	Deliverable	Deadline
2.5	Evaluation of students' feedback & follow-up by PC HEIs	Feedback Reports	Jan–Feb 2020
2.5.1	Collection of student feedbacks on new T&L practices at respective departments by PC HEIs institutional Task Forces (TF)		01-31 Jan
2.5.2	Preparation of follow-up reports on the impact & drawbacks with recommendations for improvements by the TFs		1-20 Feb
2.5.3	Dissemination of the reports amongst the internal stakeholders concerned by the TFs		20-28 Feb



Detailed Activity Plan: end of 2019-beginning of 2020

WP.3 Creating Virtual Academy of T&L (VATL)

Ref No	Activity	Deliverable	Deadline
3.3	Acquisition of software, hardware & studios for VATL support by PC HEIs	9 Lecture Capture (Recoding) Studios at PC HEIS	Nov 2019- Feb 2020
3.3.1	Installation of the purchased equipment in Studios by PC HEIs		01 Dec-31 Jan
3.3.2	Operationalization of the Studios by PC HEIs		28 Feb



Detailed Activity Plan: end of 2019-beginning of 2020

WP.3 Creating Virtual Academy of T&L (VATL)

Ref No	Activity	Deliverable	Deadline
3.6	Operationalization of the VATL by EU and PC partners	Operating virtual T&L platform	Dec 2019 – Mar 2020
3.6.2	Production & publication of course materials for the VATL repository by EU and PC partners in their subject areas: <ul style="list-style-type: none"> • 5 EU partners to prepare per 1 TOT course for installation in the VATL portal • 96 TT course trainers from 9 PC partners to prepare per 1 TT course for installation in the VATL portal 		01 Dec-31 Mar



Detailed Activity Plan: end of 2019-beginning of 2020

WP.4. Raising Awareness on Innovative T&L

Ref No	Activity	Deliverable	Deadline
4.4	Adoption of incentive policies and award programs for innovative T&L at PC HEIs	Institutional regulations	Nov 2019- Feb 2020
4.4.2	Accommodation of the developed criteria and procedures by the PC HEIs for internal adoption		01 Nov -31Dec
4.4.3	Establishment of institutional annual award schemes for the excellence in T&L by the PC HEIs		01-30 Jan
4.4.4	Inclusion of the criteria in institutional policies for teaching staff job promotion to recognize and stimulate staff engagement in innovative teaching practices		01-28 Feb



Detailed Activity Plan: end of 2019-beginning of 2020

WP.6. Dissemination & Exploitation

Ref No	Activity	Deliverable	Deadline
6.2	Publication and dissemination of 5 brochures on innovating T&L by EU partners with involvement of PC HEIs	5 published brochures	Oct 2019- Feb 2020
6.2.2	Preparation and publication of 5 brochures on innovative and technology-enhanced T&L methods and pedagogical approaches by EU partners by involving representatives per PC HEIs : <ul style="list-style-type: none"> • Active Learning with special focus on Technology Enhanced Collaborative Learning by KU Leuven • Active learning & ICT-enhanced teaching: M-learning & gamification by UB • Video as a Learning tool for teachers & students: Video Lecturing & promoting Interaction in the Classroom by U.PORTO • Active Learning in the Flipped Classroom by LiU • Hybrid/Blended Teaching & Learning by FHJ 		01 Oct-28 Feb



Detailed Activity Plan: end of 2019-beginning of 2020

WP.6. Dissemination & Exploitation

Ref No	Activity	Deliverable	Deadline
6.3	Organization of project dissemination activities by PC HEIs	Informed public	Nov-Dec 2019
6.3.1	Organization of 1 internal dissemination meeting with participation of teachers and students by PC HEIs		by 30 Nov
6.3.2	Publication at least 1 article about PRINTeL in local and/or regional press by PC HEIs		by 30 Dec



Detailed Activity Plan: end of 2019-beginning of 2020

WP.6. Dissemination & Exploitation

Ref No	Activity	Deliverable	Deadline
6.4	Organization of Information seminar/Workshop and Coordination meeting in BSU	Informed public	Jan-Mar 2020
6.4.1	Preparation for the Information seminar/Workshop by BSU		10 Jan-28 Feb
6.4.2	Organization of a 1.5-day seminar/workshop by BSU to bring local staff and students into a common discussion platform, present the results and raise awareness towards the project		24 – 25 March
6.4.3	Conducting a feedback survey of participants and production of the evaluation report		by 10 Apr



Co-funded by the
Erasmus+ Programme
of the European Union



Thank you for your attention !



- Email: printel@ysu.am
- Website: www.printel.am