WORKPLAN for Project Year 1

Activities		Total												
Ref.nr/ Sub-ref nr	Title	duration (number of weeks)	M1	M2	M3	M4	M5	M6	М7	M8	M9	M10	M11	M12
WP.1	(PRP): Strengthening TSDCs in PC HEIs	78												
1.1	Study of the European best practice experience	10		хх	xx==	хххх								
1.2	Conducting local need analysis	10				хх	XXXX	хххх						
1.3	Development of operational plans for TSDCs	8						хххх	XXXX					
1.4	Capacity building of TSDCs' staff	10						хх	====	====				
1.5	Capacity building of TSDCs' trainers	20							ХХ	====	====	хх	====	====
1.6	Establishment of electronic T&L infrastructure	20								XXXX	хххх	хххх	хххх	хххх
WP.3	(DEV): Creating Virtual Academy of T&L (VATL)	8												
3.1	Defining functionalities and the design of the conceptual model for VATL portal	8											xxxx	xxxx
WP.5	(QPLN): Quality Control & Monitoring (QC&M)	5												
5.1	Establishment of the project QC&M bodies	1		x										
5.2	Internal monitoring & evaluation of project activities	2						х						х
5.4	Annual external quality control activities	2												хх
WP.6	(DISS): Dissemination & Exploitation	27												
6.1	Creation & maintenance of the project website	14		хххх	XXXX	хххх				х				х
6.2	Publication & dissemination of information materials and the teacher's handbook	12				xxxx		хххх						xxxx
6.3	Organisation of press conferences & interviews	1							х					
WP.7	(MNGT): Management	36												
7.1	Establishment of the project management bodies	2	хх											
7.2	Organisation of the kick-off and coordination meetings	4		хх					==					
7.3	Overall project management & administration	24	ХХ	хх	XX	ХХ								