## **WORKPLAN for Project Year 2**

Activities														
Ref.nr/ Sub-ref nr	Title	duration (number of weeks)	M1	M2	М3	M4	M5	M6	M7	M8	М9	M10	M11	M12
WP.2	(DEV): Capacity building of teaching staff	62												
2.1	Organization of in-house teacher training (TT) courses	16	хххх	хххх	хххх	хххх								
2.2	Organization of workshop to fine-tune TT courses	6				хххх	хх							
2.3	Adoption of the TT courses at TSDCs	8					хххх	хххх						
2.4	Piloting innovative T&L methods in PC HEIs curricula	16					хххх	хххх	хххх	хххх				
2.5	Evaluation of students' feedback & follow-up	16									хххх	хххх	XXXX	хххх
WP.3	(DEV): Creating Virtual Academy of T&L (VATL)	80												
3.1	Defining functionalities and the design of the conceptual model for VATL portal	4	хххх											
3.2	Development & testing of ICT solutions/software for VATL	28	хххх											
3.3	Acquisition of software, hardware & studios for VATL support at PC HEIS	12			хххх	хххх	хххх							
3.4	Development of procedures & guidelines for publishing OER content	12						хххх	хххх	хххх				
3.5	Training of TSDC's trainers on preparation of OER materials	10							хх	====	====			
3.6	Operationalization of the VATL	14									ХХ	хххх	XXXX	хххх
WP.5	(QPLN): Quality Control & Monitoring (QC&M)	6												
5.2	Internal monitoring & evaluation of project activities	2						х						х
5.3	Evaluation of project WPs' quality	2	xx											
5.4	Annual external quality control activities	2												хх
WP.6	(DISS): Dissemination & Exploitation	36												
6.1	Creation & maintenance of the project website	2						х						х
6.2	Publication & dissemination of information materials and the teacher's handbook	20						хххх	хххх	хххх	хххх			хххх
6.3	Organisation of press conferences & interviews	2	Х						Х					
6.4	Organisation of workshops & information seminars	8	хххх										хххх	

6.5	Organization of interim & final dissemination conferences	4							хххх					
WP.7	(MNGT): Management	30												
7.2	Organisation of the kick-off and coordination meetings	6	хх						хх					==
7.3	Overall project management & administration	24	хх	хx	ХX	хх	ХХ	хх	хх	хх	ХX	хх	хх	хх