WORKPLAN for Project Year 3

Activities		Total												
Ref.nr/ Sub-ref nr	Title	duration (number of weeks)	M1	M2	М3	M4	M5	М6	М7	M8	М9	M10	M11	M12
WP.4	(DISS): Raising Awareness on Innovative T&L	40												
4.1	Creation of virtual communities of teaching practice	10	хххх	хххх	хх									
4.2	Establishment of VATL forum on innovative T&L	10			хх	хххх	хххх							
4.3	Creation of VATL's social networking services	8						хххх	хххх					
4.4	Adoption of incentive policies & award programs for innovative T&L at PC HEIs	12							хххх	хххх	хххх			
WP.5	(QPLN): Quality Control & Monitoring (QC&M)	12												
5.2	Internal monitoring & evaluation of project activities	2						х					Х	
5.3	Evaluation of project WPs' quality	8	XXXX											хххх
5.4	Annual external quality control activities	2											ХХ	
WP.6	(DISS): Dissemination & Exploitation	21												
6.1	Creation & maintenance of the project website	2						х						х
6.2	Publication & dissemination of information materials and the teacher's handbook	8						хххх						хххх
6.3	Organisation of press conferences & interviews	3	Х						х					х
6.4	Organisation of workshops & information seminars	4							хххх					
6.5	Organization of interim & final dissemination conferences	4												хххх
WP.7	(MNGT): Management	32												
7.2	Organisation of the kick-off and coordination meetings	4						==						хх
7.3	Overall project management & administration	24	XX	ХХ	XX	XX	ХХ	XX	хх	XX	хх	XX	XX	XX
7.4	External financial audit	4												XXXX